Fluoridation Implementation Timeline

Date Action

August 5, 2002 Council hears public comment on Citizen Advisory Vote Regarding
Fluoridation.

November 5, 2002  Vote supporting fluoridation of Beaverton City water.

January 6, 2003 Council awards consultant contract for design and construction
engineering services.

August 14, 2003 Preliminary plans for Feed Facility submitted for Washington County
building permits.

October 13, 2003 Council/Contract Review Board hearing to modify bidding process
for fluoride feed facility project.

November 3, 2003  Final report submitted to City by consultant concluding that
fluoridated water stored in ASR wells is unlikely to harm wells by
clogging or precipitating in aquifer.

November 18, 2003 Invitation to bid on construction of Fluoride Feed Facility.



Fluoridation Implementation Timeline

December 15, 2003 Council to Award Bid for Fluoride Feed Facility.

May 8, 2004 Substantial Completion of Fluoride Feed Facility construction.

January 11, 2011 Changed target dosage level to 0.7 parts per million (ppm)
based on feedback from the U.S. Department of Health and Human
Services (HHS) and the U.S. Environmental Protection Agency’s
(EPA).



